
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

5551           

0002 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.04.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 12.23.2015

01.07.2016

09.06.2016

Date Let:

WYOMING LINE - BUSHNELL INTERCHANGE (EB)

12.17.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51551  000 NH-80-1(193) 080 0.00 9.51 SPECIALTY

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

5551           

0002 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.04.2016

$433,635.66

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $98,104.79 $.00 $98,104.79
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $98,104.79 $.00 $98,104.79
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $98,104.79 $.00 $98,104.79

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$98,104.79 $.00 $98,104.79

$.00 $.00 $.00

23%

% Time Comp

% Dollar Comp

50%

$433,635.66

09.29.2016 09.29.2016

09.30.2016

Jacobs, Maryanne

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

10.03.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.03.2016   



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

5551           

0002 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.00      100.00 41.000 4,100.00

41.000 4,100.00

4.000 400.00

4.000 400.00

0001

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0001 

0001.08      0.50 3,500.000 1,750.00

3,500.000 1,750.00

1,505.000 752.50

1,505.000 752.50

0002

BDAYBARRICADE, TYPE II
0002 

0001.10      10.50 102.000 1,071.00

102.000 1,071.00

46.000 483.00

46.000 483.00

0003

BDAYBARRICADE, TYPE III
0003 

0001.75      8.40 320.000 2,688.00

320.000 2,688.00

166.000 1,394.40

166.000 1,394.40

0004

EACHTEMPORARY SIGN DAY
0004 

0001.90      8.40 492.000 4,132.80

492.000 4,132.80

217.000 1,822.80

217.000 1,822.80

0005

EACHSIGN DAY
0005 

0002.97      495.00 20.000 9,900.00

20.000 9,900.00

16.000 7,920.00

16.000 7,920.00

0006

DAY FLASHING ARROW PANEL
0006 

0030.90      61,500.00 1.000 61,500.00

1.000 61,500.00

0.000 0.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

3039.11      879.00 75.400 66,276.60

75.400 66,276.60

23.238 20,426.20

23.238 20,426.20

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0008 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

5551           

0002 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      487.00 356.380 173,557.06

356.380 173,557.06

80.126 39,021.36

80.126 39,021.36

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0009 

3039.13      481.00 170.200 81,866.20

170.200 81,866.20

53.814 25,884.53

53.814 25,884.53

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0010 

6960.15      1,500.00 15.300 22,950.00

15.300 22,950.00

0.000 0.00

0.000 0.00

0011

CY  BRIDGE APPROACH REPAIR
0011 

8028.01      200.00 14.220 2,844.00

14.220 2,844.00

0.000 0.00

0.000 0.00

0012

CY  FOUNDATION COURSE REPLACEMENT
0012 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0013

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0013 

Contracted 433,635.66

Current 433,635.66

In place 98,104.79

This Estimate 98,104.79

GROUP 8 SPECIALTY

Totals for contract Contracted 433,635.66

Current 433,635.66

In place 98,104.79

This Estimate 98,104.79




